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Client Services10/11/077/1/06 65.00%

Refresh personal Computers3/30/0711/1/06 100.00%

Upgrade Microsoft Office Products4/20/0711/13/06 100.00%

UHF radio Installs9/14/073/5/07 40.00%

Fire Zetron Paging Upgrade5/31/078/30/06 0.00%

City ECC Development6/29/0711/6/06 0.00%

Printer Use Analysis6/1/077/3/06 90.00%

Final Printer report6/4/076/4/07 76.00%

Groupwise 6.5 to 7.0 Upgrade10/30/069/4/06 100.00%

Mobile Groupwise7/16/0711/14/06 100.00%

Instant messaging1/25/0711/14/06 100.00%

E-Mail Archive project6/29/075/1/07 75.00%

800Mhz Radio Reprogramming7/19/077/1/06 10.00%

Washoe Training Computer upgrades10/16/069/11/06 100.00%

Tech Facility Remodel9/29/067/17/06 100.00%

PD to Muni-Court Move12/29/067/3/06 100.00%

Pevine Tower lease10/11/077/1/06 99.00%

Systems and Programming8/24/077/1/06 71.00%

Acella Installation3/29/077/1/06 100.00%

Acella configuration7/20/071/15/07 70.00%

Agenda management System9/15/067/24/06 100.00%

FACTS to Courtview Conversion Analysis8/24/079/11/06 40.00%
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New World process stablization6/29/078/7/06 70.00%

WEB payment analysis2/23/0710/16/06 20.00%

Fleet Focus 11/23/0610/9/06 100.00%

Crystal Enterprise upgrade10/19/069/4/06 100.00%

Disaster Recovery Plan5/25/078/14/06 80.00%

Tiburon to State Jlink interface10/26/069/11/06 100.00%

File Server Auditing - IT Monitor Software2/15/077/1/06 100.00%

CAD to REMSA CAD interface1/5/078/14/06 30.00%

WEB start Device monitor for Svain Printers11/23/0610/9/06 100.00%

Network Operations10/3/087/1/06 66.00%

New Fire Wall Hardware12/25/0610/9/06 100.00%

VMWare Installation and Configuration4/30/079/18/06 100.00%

File Server Consolidation4/30/0811/27/06 100.00%

File Server Inventories1/19/0710/9/06 100.00%

Fiber ComDev and Data Center10/20/068/7/06 100.00%

Fiber Data Center and Dispatch11/16/067/1/06 0.00%

Wireless to Replace T-1 Lines to Fire Stations7/6/0711/20/06 0.00%

Enterprise backup process7/6/073/26/07 60.00%

What's up Gold SMTP implementation11/24/068/28/06 100.00%

Acella IVR installation and configuration10/3/085/12/08 40.00%

Digital Photo Archive and Storage4/27/0712/18/06 0.00%

GIS7/14/087/1/06 90.00%
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Bentley to ESRI Upgrade11/30/067/1/06 100.00%

Map Sever Upgrade10/19/067/1/06 100.00%

E-911 Centerline Upgrade7/5/077/1/06 100.00%

Google earth Implementation3/30/077/1/06 100.00%

Fire Map Pages for Fire Updates12/1/069/11/06 100.00%

Watershed/Groundwater Public Outreach program3/30/0710/2/06 100.00%

Map server data maintenance6/29/077/3/06 100.00%

Accella and Q-Alert data export10/26/067/1/06 100.00%

BaseMap Ortho, controls, Building Footprints2/16/0710/30/06 70.00%

Acella  Data Access/GIS12/1/069/11/06 100.00%

EDM - Records Indexing3/22/077/1/06 30.00%

Map SAG E-911 system implementation12/21/077/23/07 20.00%

3-D Building foot prints7/14/089/11/06 100.00%

GIS Strategic Plan Implementation7/6/078/14/06 100.00%

Emergency Communications9/28/077/1/06 84.00%

CALEA Accreditation10/26/067/1/06 100.00%

FRES pattern training11/24/068/7/06 100.00%

Van purchase2/16/071/8/07 100.00%

October Academy4/13/079/18/06 100.00%

Vesta Work Stations10/27/069/4/06 100.00%

VoIP Process and policies12/22/068/7/06 100.00%

e-911 Board6/28/077/1/06 100.00%
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Additional Trunk Lines2/2/0711/13/06 100.00%

Staffing analysis12/22/067/31/06 100.00%

Symposium Upgrade9/24/077/1/06 100.00%

Cubicles for Supervisors11/10/0610/2/06 20.00%

New Interlocal Agreement9/28/071/15/07 0.00%

Zetron Levels11/24/069/18/06 60.00%

Ergonomic Analysis12/22/0610/2/06 80.00%

Dispatch floor remodel2/23/0711/6/06 0.00%

Academy Facilities/Training Center Contract2/2/079/11/06 100.00%

Staff Recruitment7/27/077/3/06 100.00%

Administration12/24/077/17/06 34.00%

CALEA Dispatching Contracts3/16/0712/11/06 0.00%

Phone Switch for PD12/24/078/28/07 5.00%

Phone Switch for EOC12/18/078/28/07 5.00%

VoIP for 200 Evans12/18/078/28/07 5.00%

VoIP for Public Works12/18/078/28/07 5.00%

VoIP for Community Development12/18/078/28/07 5.00%

Community Wireless Project 5/11/079/4/06 40.00%

Community Center Network and Design6/1/0710/9/06 0.00%

Information technology Audit7/30/077/30/07 0.00%

IG Conference White Paper11/17/069/11/06 100.00%

GMIS Conference6/29/0710/2/06 100.00%
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Hire Emergency Communications Director.11/3/067/17/06 100.00%


